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Meeting Notes
RPMs Meeting, March 21, 2007

NAVSTA Newport, Newport Rhode Island

The meeting convened at 2:10 PM

Refer to attachments provided by S. Parker at the meeting:
• Agenda
• RPM Document Tracking Sheets dated 3/21/07
• Revised figure showing approximate area of fill south of Site 08

Present: Kymberlee Keckler, USEPA
Paul Kulpa, RIDEM
Jim Colter, NAVFAC
Cornelia Mueller, NAVSTA
Jennifer Stump, Gannett Fleming
Steve Parker, TtNUS
Allie Chivers, TtNUS

1. Site 1! McAllister Point Landfill

Jim Colter noted his receipt of the RIDEM letter dated 3/17107, and requested Paul
Kulpa summarize. P. Kulpa stated that RIDEM seeks a language change on the
addendum to the Long Term Monitoring (LTM) work plan (addendum provided under
Navy letter dated 1/6/07). Particularly in regards to groundwater, RIDEM feels that
monitoring should occur twice per year for a period of 30 years. In addition, there should
be similar language in the LTM work plan to describe the duration for sediment and
landfill gas sampling but the addendum appears to only address the groundwater.
Additionally, RIDEM seeks sediment cores as a monitoring task for the areas where
dredging occurred, and other comments in letter.

There was a discussion about the frequency and duration of monitoring under RCRA,
which was inconclusive. The readers are referred to the correspondence log for this
issue which dates back to the development of the draft LTM work plan:

• Response to comments to the draft long term monitoring work plan (Navy
letter 10/14/05 with attachments describing the Navy's understanding of
the regulations pertaining to monitoring landfills under RCRA and state
regulations.

• Final LTM Work Plan dated 10/18/05
• RIDEM letter dated 11/17105 notifying intent to invoke dispute over this

issue.
• Navy letter dated 116/06 summarizing Navy position on this matter, and

intent to provide an addendum to the plan in compliance with regulations
cited 10/14/05.
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• Navy letter and addendum to the LTM work plan dated 1/8/07.
• RIDEM letter dated 3/19/07 with comments to the addendum (see

discussion summary above).

The discussion was tabled until the correspondence could be reviewed, and further
interpretations of the regulations made if necessary. A meeting on this specific topic
may be required.

K. Keckler stated that an explanation of significant difference is needed for the McAllister
ROD to add institutional controls to the cap that would prevent future intrusion. Jim
Colter noted this as an item to be dealt with using a base instruction. C. Mueller stated
that the New London Base instruction for landfills is very clear and usable, and proposed
using that as a format, this was agreed to by all present. Cornelia stated that she would
draft the instruction. It was noted that the Base Master Plan is due to be completed in
August 2007, and the Instruction would be inclUded. J. Colter stated he would provide a
schedule for the ESD.

J. Colter noted on RIDEM letter a concern for authority for inspection. Everyone agreed
that the base can do an annual inspection and report on the activities at sites with Land
Use Controls, and that RIDEM can conduct inspections of all sites by notifying Cornelia.

The Navy will provide a schedule for the completion of the Base Master Plan and Base
Instruction to incorporate a land use control for McAllister Landfill. C. Mueller stated she
would draft the instruction. K. Keckler stated she would give her a word version of one
done elsewhere (completed 3/22/07).

2. Site 8. NUSC Disposal Area

S. Parker noted RIDEM comments that are continuing on the Final NUSC RI work plan.
Latest letter was received 3/13/07. Two items were requested: Map revision that
showed the extent of fill in the southern area, and a further explanation of the collection
of the benthic diversity samples.

S. Parker provided a revised map at the meeting that shows the area where fill was
found, and notes "Extent to Be Determined". S. Parker clarified that the empty drum
found in the wooded area by P. Kulpa in December 2006 is off the boundary of this map
(provided attached to these meeting notes). P. Kulpa stated that map was acceptable
for the present, and expressed his interest to see this area tested. J. Colter stated that
the test pits will be done in this area, but if the findings are that the material only has
rubble or other solid fill present, it will not be considered part of the site. J. Colter also
stated that if contamination is found and the area is large enough, this area would be
addressed as a separate site. K. Keckler and P. Kulpa stated agreement with this
approach.

S. Parker clarified that the benthic diversity sampling would be conducted to provide one
sample of benthic invertebrates for each station shown in the work plan. This will
include the organisms within the water column, those on the vegetation (if any is
present) and those within the top layer of sediment (if any is present). If no sediment is
present such as within the rocky stream bed, the D-frame net would be used as a kick
net to dislodge invertebrates from the rocks and gravel. In ponded areas, the net would
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be used to sweep through vegetation and surface sediments if needed, and a Ponar
grab may also be used in deeper water stations. The intention is to gather one sample
that is representative of everything present at that station, and more than one tool may
be used depending on the conditions present. RIDEM objected to collecting benthic
organisms in the water column if the sediment is more likely to be contaminated, and
requested only the sediment be sampled. S. Parker stated that if only sediment is
sampled, it IS an incomplete picture of the ecological community present: a low diversity
may be measured even if there is no impact to the station from contamination, and/or a
station may erroneously show a poor diversity. As long as the sampling is done the
same way in the reference stations and the site stations, the results should be
acceptable. No resolution was reached on this subject, and it was agreed that Aaron
Bernhardt (TtNUS ecological risk assessor) would speak directly to Chris Deacutis
(RIDEM ecologist). P. Kulpa stated he needs to be on the phone during this discussion.
After discussion, it was determined that because Dr. Deacutis' time is difficult to
schedule, RIDEM would plan the call and notify TtNUS when it could be made.

The schedule for the field effort for the RI was discussed and it was agreed that the
ecological portion (surface water, sediment, benthic, toxicity testing, surface soil etc.)
would be conducted with the first portion of funding made available for the Rl at this site.

3. Site 09, Old Fire Fighting Training Area

S. Parker noted the receipt of comments to the Draft Removal Action Work Plan, the
draft response that was forwarded by TtNUS via electronic mail on 3/13/07, EPA
response letter dated 3/19/07, and provided a brief summary table of the outstanding
comments.

S. Parker reviewed the basic history items, including the FS in 2002, the Draft PRAP in
2003, the constructability review in 2004 for the soil removal, and the Navy need for
Optimization (Tiger Team) Review in 2005.

There was discussion on the agreements made at the Tiger Team meeting April 13,
2006, in particular regards to the agreement to remove structures from the ground.
RIDEM and EPA both believe that the agreement was to remove all structures from the
site. S. Parker and J. Colter stated that "all structures" may be more than necessary,
and more than was intended. Items such as pipes that never carried fuel could be
chased, and slab foundations that carry and harbor no contaminants would be removed
at great cost to other projects needing funding.

It was agreed that the removal action would include at a minimum:
• The manhole and any chamber attached to it, as it is presumed to be an oil

water separator.
• The old outfall pipes that have previously been found on the shoreline (these

are presumed to connect to the oil water separator).
• The hot spot soil area where petroleum exceeds the UCL of 30,000 mg/kg
• The concrete apron remnant that is present at the site to allow inspection of

soil underneath and determine presence of piping leading to and from the
former burn structures on it.
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• The exploratory test pits to find other tanks, piping (including carrier buildings
piping) and other structures that would constitute a continuing source of
contamination to the soil and groundwater.

• It was further agreed that if any tanks were found at the site, they will be
removed.

• If funding is available, the three known foundations will be removed as well.

J. Stump clarified EPA's concerns that confirmation sampling IS not described in the RA
work plan, other than headspace readings. It was agreed that confirmation sampling
would be conducted (via Petroflag or equivalent, or by lab analysis) to determine
presence of contamination above the action level at the completion of each excavation.

S. Parker noted that per the tiger team recommendation, a risk calculation was made to
determine risk to the industrial worker receptor exposed to soil at the site (vadose zone)
and the resulting cancer risk was found to be approximately 2.3E-5, supported by
arsenic (approximately 0.7 E-5), and PAHs (approximately 1.6E-5). PRGs were
calculated for the PAHs because they are believed to be site related COCs. Unless the
removal action addressed the soil with high PAHs driving this risk (and it appears that it
would not), the revised FS that is in process now will need to address these soils.
Possible alternatives that will be evaluated include LUCs, capping, and additional
removals. LUCs with or without capping is likely to be the preferred remedy, because
the areas exceeding the PAH PRGs are quite large.

J. Colter made it clear that while this soil and structures removal action will not likely be
the final action, and the final action will not be determined until after the FS is revised.
He also stated that all the contamination, in particular all petroleum, will very likely not be
actively removed from the site.

Finally, it was agreed that TtNUS would prepare a final response to the comments based
on the discussions held, and revise the work plan, as well as prepare the revised FS.
Both documents may be ready for review in May 2007.

4. Site 19, Former Derecktor Shipyard

S. Parker noted the delivery of the revised draft final FS report for the site. K. Keckler
asked RIDEM if they had an opinion on the identification of the report as a Draft Final
Revision. P. Kulpa did not express any opinion either way. S. Parker clarified that it had
been thought of as a draft final revision since there was never agreement on the
previous Draft Final FS submitted in 1999. It was later agreed to consider the document
a revised Draft, and the Navy will issue an addendum letter and revised cover stock.

It was noted that the Proposed Plan and ROD are targeted for FY 08.

A. Chivers introduced the alternatives described in the submittal, and noted that the
favorable disposal alternative for dredge material is in a contained aquatic disposal cell
in the upper Narragansett Bay, encouraged by the Corps of Engineers. It was also
clarified that the dredge areas were developed using the 2004 sediment data which was
described in the TtNUS report on that effort. Reviewers were referred to the supporting
documentation for sediment evaluations and PRG development. It was clarified that the
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PRGs were not changed from the previous FS. In addition, the report was prepared
based on the presumption that the ships moored at Pier 1 are not obstructions to any of
the alternatives.

C. Mueller stated that the Forrestal is fully funded to complete cleaning for sink (or reef)
exercise at the end of 2007, but funding is not in place to conduct the exercise. She also
reported that the Saratoga has $8M in funding of the $10 M necessary to move it to
Quonset for refit as a museum display, and hopes are that the remaining $2M will be
acquired.

It was agreed that the report would be reviewed and comments would be provided in the
usual time frame.

5. Site 17. Gould Island

J. Colter stated that the work plan for the Phase 2 RI and Baseline Ecological Risk
Assessment will be scoped (and possibly funded) in 2007 and the field work would not
be conducted until 2008. All appeared to be in agreement with this approach.

6. Site 21. Melville Water Tower

J. Colter stated that the Navy is currently scoping TtNUS to conduct the action
memorandum and specs for soil removal. If removal needs to be conducted in the
school vacation period of 2007, the Navy may not be able to use their usual construction
contractors, and instead may task TtNUS to self-perform the removal. This was
discussed to some length, and it was tentatively agreed that the soil removal should be
conducted in 2007 (further discussed at the RAB at 7PM with further agreement at that
time).

It was tentatively agreed that a public meeting would be held at the Melville Elementary
School April 30, 2007 (Changed at the request of the school principal at the RAB
meeting to be held May 1, 2007) to present the findings of the report and a plan for the
removal action. It was noted that all parties need to be represented at the Public
Meeting, including RIDOH, USEPA, RIDEM, and the Navy. It was noted that the town of
Portsmouth does not have a full time public health officer.

7. Sites 12 and 13. Tank Farms 4 and 5

J. Colter asked if EPA and RIDEM had received the Draft Final Closeout Report for
Sludge Disposal Trenches and Review Areas at Tank Farms 4 and 5 submitted on
February 28,2007. Both EPA and RIDEM indicated that they had received the
document but neither have had time to take a look at it. Plan is to conduct a data gaps
analysis, collect additional info if needed, then conduct a risk assessment, and move
forward to the FS. It was agreed to table this item until next RPM's meeting when
regulatory comments will have been received.

The meeting was adjourned at 5:45 PM.
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PROPOSED AGENDA
RPMs MEETING 3/21/07

1. Site 1, McAllister:
a. Comments on Navy letter, addendum to the LTM Work

Plan dated 1/8/07, and RIDEM letter 3/17/07.

2. Site 08, NUSC:
a. Comment from P. Kulpa re: additional fill area (See Navy

letter sent in February (not dated).
b. Comment from P. Kulpa re: clarification on toxicity testing

and use of D-Frame net (See Navy letter dated March 6,
2007 - Jim will bring response letter to meeting).

3. Site 09, OFFTA:
a. Discuss draft response to comments to RA work plan

(draft response attached to this agenda - please review
response and be ready to discuss).

b. Discuss draft response to comments to Fact Sheet
Update distributed at last meeting (draft response letter
attached).

4. Sites 12/13 Tank Farms 4 and 5:
a. Initial discussions on response to comments on Draft RA

report and the revised report delivered 3/19/07.

5. Site 17 Gould Island:
a. Work plan anticipated to be funded FY 07.

6. Site 19, Derecktor:
a. Initial discussions on the revised Draft Final FS for

Derecktor, delivered 3/15/07.

7. Site 21, Melville Water Tower:
a. Final report sent Feb 14, 2007
b. Determine date for public meeting. RAB Presentation

tonight.



Revised: 312112007

NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3·MONTH SCHEDULE PROJECTION /

SITE

Site 1

McAllister Point

EPA corresp on drah LTM work plan NA NA 813112005

RIDEM Corresp On draft LTM work ptan NA NA 916f2oo5

Final LTM Work Plan 1011812005 1011812005 1011812005

RIOEM Notice to enter dlS~~onJ.TM Work Plan NA NA 11/1412005

I I~:es ma aooenoum paragrap s wHrbe prov,
NA NA 1/612006 does not have jurisdlcallon on LTM completIon

116f2007 I IRIOEM Lener 3/1 9107· Need dIscussion

Draft LTM RePOtl for 2005

Comments trom Regulalors

Comment Resolu~on

Rnal l TM RepoR for 2005

212012006

?

?

5/312006

45 cays a1ler receipt of draft document

45 cavs after receipt of commenls

90 davs after receipt of comments

Dralt LTM RepoRtor 2006

Commenls from Regulators

Commenl ResolutIon

212812007

?

?

45 days after receipt of draft document

45 days after receipt of comments

Draft l TM Manne Sed repoR for 2008

CommenlS from Regulators

Comment Resolu~on

F,nal LTM Manne sec RepoRfor 2006

212812007

?

?

5/3112007
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NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3-MONTH SCHEDULE PROJECTION ('

1111112005 11/1112005 11/1112005 Resubmitted

RIOEM aelJon. clarl/ed In email 'rom C FI)/e 5/22106 Evaluation neve
12111/2005 1211112005 ... received as 01 1/1<Y07

Funding moved to MelVille Watertower

Navy opled 10 not pursue air model, data collection conllnulng under
LTM until next 5 year review

••_l·,·r-~;..
~.... 4 lJ ~, .,; ~ ~~.. . .... =:;.;S. / _,I.; ~ ~ ~ _ ••1;

I
101112006 101112000 912212006

11/112006 111112006 1211212006 30 Days alter Oratt Submittal IEPACommenls 10/12106, RIOEM Not received

121112006 121112000 1000G12ooo 30 Days atter receipt of comments

1211212006 121121200S 1112712006 60 Oavs atter receipt of comments

Response! ResolUtIon 01 Comments

Screening AJr Model

Comments from regulators on draft Complebon report

Draft Technical Memorandum. Eelgrass Restoration

ITEM COMPLETE

Final Complellon Report

RIOEM Evaluation of dala

Navy Assessment 01 AJr monitoring datil

SITE

(Continued)

Site 1

McAllister Point

Site 2 Submit Draft Round 3 Monltorin re ort 10115/2004 1<Y15/2004 1011512004 NA

Melville North RIDEM Letter. Comments on monitoring report NA NA 7/112005 NA

Landfill Navy Response to RIDEM comment leiter NA NA NA NA

NA NA 112112007 IRID~M Response on Sheens. See SIte 09

Site 4

Prellmi Assessment Re 411412005 411412005 411412005
Coddington Cove Rubble

Fill Area Comments on Prellmln 511412005 511412005 511612005 EPAcommenls 5/16105. RIOEM comments 5/27/05

Response 10 comments. Prellmln 6115/2005 6115/2005 611512005

Resolution on respDnse 6It5/2005 6/15/2005 71112005 30 da s atler receipt of comments Resolution No reliislOn to the report IS necessal)/.

Drafl SASE Work Plan TeO Teo .-. Low Pnonly' Planned FY10
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NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3-MONTH SCHEDULE PROJECTION

SITE

SiteS

21312006 I --
21312006

-
lEPA2I23106, RIDEM 3117/06312012006 311712006 45 days after receipl of draft document

51112006 6/5/2006 45 days after receipl of comments

611512006 6/2912006 90 days efter receipt of comments

712912006 811012006 30 days efter submittal of revised doc IRIDEM 8110106, EPA 7/31106

911012006 911612006 30 days after receipl of
I

912612006 - 60 davs after reC810t of comments
ener requests aoceneum 0 llna, WI", a,stuSsed 9/26 ThTSlelter is

NA 912812006 Not Anlidpated a conditional apprO'

NA 913012006 Not Antidpaled resolution per conf call I1eld 9/28/06

NA 101612006 Not AnbClpated MlUor revisions to HHRA section of work plan

NA 1011612006 Not AnbClpated Requests addlbonel revlS,ons to work plan

NA NA 1111512006 Not AntiCIpated Summary table sent to RIDEM 11116106

111512007 NA 1/512007 Not AntiCIpated Based on conference call 11/3/06 and resolubon 11/15/06

Resolutlon of RIDEM Comments 10116/06

Subrrut final RI work plan REV 2

RIDEM Unofficial Comments on FlUal Work Plan

Submit Response to Comments

Submit Draft Final RI work Plan

Submit flnal RI work plan REV 1

Submit Response to Comments

Receive Re~urator Comments on Draft RI Work Plan

Resolulion on EPA Letter 9128106

Receive Reaulator Comments on Draft Anal RI WP

Submit final RI work plen

EPA letler 9/28106

NUSC Disposal Area ISubmlt Draft RI Work Plan I I

ITEM COMPLETE

Draft Drum Removal Repon

Receive Re~u1ator Comments

Comment Resolution

Submit Anal Drum Removal Repon

612612006

8110/2006

1013012006

10130/2006

1113012006

612612006

6/10/2006

1211812006

1/1212007

after receipt of draft document

Document

Document

EPA (7/13106) RIDEM 6/11/06

EPA epproved 1/19107

ITEM COMPLETE

Receive Regulator Comments on Drafl Report 6/112006 &212006 45 days alter receipt 01 dralt document

Comment Resolution 7/1712006 9/512006 45 dall!> after receipt 01 comments
INavy response "'alIUO, aoalllona RIDt:M comments

Subm.t Revised Report 8/3112006 91512006 90 days after receipt of CQmments
I~;~ concurs· 'UUIUO, MIUI:M' reques S soul ern 111I area

Concurrence on Anal 101512006 101212006 30 days eller submittal 01 flnal documenl delineated

RIDEM Letter Clarification on SCUlhern All Area NA NA 312112007 NA
IMap t;noWlng soutnern 1111 area as a oe ae ermm80. Map 0 be

'n,bate Field Work NUSC RI
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NAVSTANEWPORT
RPM DOCUMENT TRACKING AND 3-MONTH SCHEDULE PROJECTION f:

SITE

Sile9

Old Fire Fighting
Training Area Comments to Orall Ac1lan memo

Resolution of Comments

Anal Ac1lon Memo

9I301Z006

101Z112006

12n/2006

12121/2006

lCJ21/2006

1211/2006

1212112006

l1n12oo6

121112006

21912007

FFA DURATIONS COMMENTS

Draft Removal Ac1lon Work Plan 112/2007 1/212007 11101Z007
45 days after receopt 01 draft dOOJment

IEPA le"er dated 1/29/07, RJDEM le"er dated 2123107Comments to Drall Removal AclJon Work Plan 211612007 211612007 2/2612007 Ac1ualls dale ematl recv'd bv RIDEM
Jo,all ,espanse w,lI be 'ssued pnor 10 3121107 W,II diSCUSS at RPMs

ResPDl'lse to comments, Draft RA Work Plan 312912007 312912007 ... 45 days eller receipt of comments Meehng 3121

D'aft Final RA Work Plan 6/12/2007 6/1212007 _. 90 days alter receipt at comments

IConOJrrence on Orall Fonel RA War!< Plan 7/tll2oo7 7/11/2007 .- 30 days after draft "nal doc

IF,nal RA Work Plan 81912007 810..12007 .- 60 days aftar draft hnal doc- I
RAB presenlahan bv TIger Team Rep - -.. 1/17/2007

Drall Fact Sheet Update 111712007 -- -- IHanded out at RPMs meeting, Ollooal version sent out 1129107

Comments to Draft Fact Sheet Update 11301Z007 - - 15 days IEPA Comments 2/26/07, RIDEM comments 3112107

Final Fact Sheet Update 211512007 15 clays
I_. -
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SITE

Site 9

NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3·MONTH SCHEDULE PROJECTION f:

Old Fire Fighting
Training Area

(Continued)

30% DesIgn

Comments 10 the 30% deslon

Response to comment. 30'1". DesIgn

90"~ DesIgn

Commenls to the 90"'. design

Respoose \0 COOlment, 90% Design

Resolullon of comments

100% DeSign

TBD

Teo

Teo
TBD

TBD

TeD

TBD

TeD

45 days aller receipt 01 document

45 days after receipt 01 commenls

90 days after receIpt 01 commenls

30 dayS aller 90<>0 doc

60 days after 90"'0 doc

Revised Dralt Final FS Report

Commenls to Ihe ReVIsed orall Rnal FS Report

Response to Comments, R8Ylsed Drall Final FS Report

ResolUIJon 01 Comments. ReVISed oralt Final FS Report

Final ReVIsed FS Report

5f.!512007

TBD

TeD

Teo

TBD

45 dayS aller receIpt of documenl

45 days after receIpt 01 comments

30 daYS after response to comments

30 days aller resolulton of commeniS

AnuClpate 5125107

Site 12

Tank Farm 4 Draft Report

EPA Comments on oralt

RIDEM Comments on Draft

Comment ResponselResofution

oralt Final report

FInal Report

1012012006 1012012006 1012012006

11/1812006 11/1812006 11"12006 30 days after receipt 01 dratl report

1111612006 1113012006 1113012006 30 days aller receipt of dratl report IRIDEM comments los\ In mall. actually reooyed by Navy VIa email
1
12120106

12/1812006 111912007 311412007 30 days alter receipt oj comments

111612007 111612007 3/1412007 60 days after receipt of comments IDlscuss 3/21107

511512007 NA NA

Draft TethniCal Memorandum on Dala Gaps For RA

Comments to Draft Tech Memo on Data Gaps

Response to Comments to Draft Tech Memo

Final Tech Memo on Data Gaps

Addilional Field Work. Data Gaps

51312007

611812007

7/1612007

811612007

TeO

Page 5 0110

45 days after receipt 01 doc:ument
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60 davs after receipt of comments



SITE

Site 13 Tank Farm 5

NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3-MONTH SCHEDULE PROJECTION I'

DrallRepon

EPA Comments on Draft

RIDEM Comments on Draft

Comment Response/Resolution

Draft Final report

Draft Technocal Memorandum on Data Gaps For RA

1012012006 1012012006 1012012006

11/1812006 11/1812006 11n/2006

1111812006 1113012006 11/3012006 30 days after receipt of draft repon IRIDEM comments losl In mail. actually received by Navy via email

1/1912007 3114/2007 30 days alle
112/20106

12/1812006

1/1812007 1/1812007 311412007 60 days alter receipt of comments IDiscuss 3/21107

NA NA

51312007

Comments to Drall Tech Memo on Data Gaps

Respanse to Comments 10 Orall TecI1 Memo

Final Tech Memo on Data Gaps

Addillonal F,eld Work. Data Gaps

6/18/2007

711812007

811812007

TSD

45 days after recetPl 01 document

30 dayS aller receIPt of commenls

60 days aller receIpt of commenls

Dralt Round 5 Groundwater repon 1013012004 - 1013012004

'Comments to Draft Reoon 11/3012004 - 12/812004 30 dav alter recelpt of repon IEPA - 11/19104. RIDEM - 12/6104

Respanse. Resotubon to Comments 1/612005 .- 111812005 30 devs alter receipt of comments

Additional Comments NA .- 1/2512005 Not anbclpaled IEPAlefter

Response I resolullon to Comments 2/2512005 .- 313012005 30 days alter receipt of comments 1Navy Recommends No Funher Action

Final Round 5 Reoort 3/2512005 -- 313012005 60 days aller receipt of comments

EPA Leiter on NFA recommendabon NA - 4/2212005 IEPA concurrs wi NFA

Discussion on how to proceed to ROD 9/2112006 9/21/2006 9/21/2006 Meellnn at NAVSTA IAgree~10 hold on ROD unttl whole slle Is addressed,

OU COMPLETE. PICK UP ACTION WITH SITE CLOSURE REPORT FROM TTEe ABOVE.
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NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3·MONTH SCHEDULE PROJECTlON f'

SITE

Site 17

Gould Island BUilding 321::cD:.:::ra::.:.ft~R.:..:1r~e~po~rt,-- _

Comments to the Orall RI

Aesponse to comments, Draft All Comment Resolution

Comments on Response

Draft Anal RI report

EPA Concurrence on the Draft Final Aepol\

AIDEM Concurrence on the Draft Final Report

FInal RI Report

313012006 313012006 511212006

6/2612006 612612006 613012006

611412006 811412006 812212006 45 days after rectllpl of comments

NA NA 9/1812006 Not anticipated

913012006 913012006 1012512006 90 days after receipt of comments

11125/2006 1112512006 11/16/2006 30 days after draft final doc

11125/2006 1112512006 t112412oo6 30 days after draft final doc

12125/2006 1212512006 12129/2006 60 days after draft final doc

EPA 6/22106. RIDEM 6130106

Aesponse 8114/06

Draft Final AI report addresses clarifications

Short comments instead 01 concurrence

NA NA 12129/2006 Antiopate 12/15/06

Technical Meeting to Discuss Phase 2 RI and BERA 1/1812007 1/1812007 ... Agreement at November 15 RPMs mee~ng

Dralt Phase 2 RI and BERA work Plan TSD TBD .- Budgeted for FY 07

Phase 2 RI and Basehne ERA FIeld Work TBD THO ... Anll ated FY 06

.~~~ll1Ih~~"l'!fc"ll.'~'IIIl'
Site 19

.- -
Meelln to discuss PRGs and Merlne Sediment FS - ... 11/1512006 Addressed Issues a1 Novemember 15 RPM meetln

Former Derecktor
Shipyard Draft Final Marine Sadlment FS REV 1 212012007 - 311612007 Anbdpate 413107 to EPA and RIDEM

Comments to the Draft Final Manne Sed FS Ravislon 1 51612007 _. _. 45 days after rectllpt of draft document

Response to comments. FS Comment ResolutIon 6/2112007 ... -- 45 days after receIpt of comments

Final Marone SedIment FS ReVISIon 1 81612007 - ... 90 days after receIpt of comments
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NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3·MONTH SCHEDULE PROJECTION (

7/1912006

SITE

Former Derecktor
Shipyard Continued Draft EECA for Sandblast Grit Removal

Public Comment Period stans

Comments to Draft EECA

Rnal EECA for Sandblast Grit Removal

ActIon Memo For Removal

Action memo signed bv NAVSTA CO

Draft Removal Action Work Plan

Comments to Dratt RA Work Plan

Response 10 comments. Drall RA Vlork plan

Commenl Resolutoon to Draft RA Work Plan

F,"al RA Work Plan

1011012006

11/1012006

212612007

4/1212007

512812007

812812007

11/1012006

FFA DURATIONS

612512006

10/1012006

11/1012006

11/1612006

1/1212007 Isecondary document

45 days from delivery 01 draft

45 days after recelpl of comments

90 days alter receipt of comments

COMMENTS

No comments
EPA· 7/31/06. RloEM 11/9/06 (comments to be Incorporated Inlo R
wOlkolan
EPA concurs 10118106. RIDEM commenls 11/9/06 (ARAR Comment
to be Incoroorated Into RA work olan

EPA concurs 12/4/06, RloEM no comments received

EPA leiter of 1/19/07. AIDEM· No comments 10 date

OmIt Proposed Plan TBO

Comments to Dralt Proposed Plan TBD

Resolullon on Comments 10 PRAP TBO

Ir...'n.______ n,__
TBD

~ ...... _ "'_____0 "_•• _ ...

TBD

....._ .....1"\1"\ TBO

Icomments to Dralt ADO TBD

Resolubon on comments to Dmfl ROD TBD

FlnaJROD TBD
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NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3·MONTH SCHEDULE PROJECTION ftr

SITE

Study Area 20

SWOS

Basewide

Background Draft Work Plan 111812006 1/1812006 1/1812006

Comments to Draft Work Plan 31312006 31312006 2124/2006 145 oays after receipt 01 oraft oocument IEPA. 219106, RIOEM - 2/29106

Response! Resolution ot CommenlS 4/1012006 4/1012006 NA

Final Work Plan 512512006 512512006 511212006 90 days after dtafl final doc

Response 10 Additional Comments NA NA 911412006 not anbopated Addilioani RIDEM comments 6/14/06, Response 9/15106

Field Investigation complete 212812007 212812007 -- }hase 1 complete, Phase 2 fIeld anllclpated 3130107

Inlemal Dralt Repon 4130/2007 413012007

~SA 21

Melville Water Tower Site NotIfication Leller TBD TBO 1/1112007

I
NA NA 61212006

Plan I NA NA 6/Hl12oo6 1 lEPA 6/19/06, RIDEM 6/14/06

Response to Comments 7/1912006 7/1912006 712712.006

I
811912006 811912006 81112.006

1t/1712006 1111712.006 11/2112006

Comments on Data Summary report 1212112006 1212112006 1/1812007 30 davs alter receipt of report EPA 12111/06, RIDEM 1118107

Response to Comments 1212712006 1212712006 211412007 30 daYS alter receipt of comments JOdavs Irom 1118 IS 2119/07

Finel Dete Summary Report 1212712006 1212712006 2114/2007 30 days aiter receiPt 01 comments 30 days from 1/18 Is 2119107

Fence 1013012006 1013012006 .- 6 month lease Temp Fence IS conlraded through May I, 2007

Open House 10 Present Report and Plan TBD

Next Steps - Removal

~,Ioj): , ,
UXO Site 1 so:e ... "l,l!il

Carr Point She Nollficatlon Letter - 1 - 1 111112007

Site Invesugauon Work Plan I TBD
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NAVSTA NEWPORT
RPM DOCUMENT TRACKING AND 3-MONTH SCHEDULE PROJECTION

PLANNED AGREED- ACTUAL FFA DURATIONS COMMENTS

SITE ACTIVITY DUE DATE ON DATE DATE

RPM Meeting Notes Draft Note. 10 the Meetina 9121/06 1011612006 - 2 weeks after meeung Draft Sent 10 RIDEM and USEPA

Final Notes 10 the Meelino 9/21106 1111612006 1111612006

Draft Notes to Ihe Meellng 11/16106 1113012006 121112006 2 weeks after meeting No comments as of 1/Sl07

Anal Notes 10 the Meellna 11/15/06 1211512006 1/812007

Drall Noles to the Meetlna 1/17/07 113012007 21212007 2 weeks after meetina No comments as of 312107

Final Notes to the Meeling 1/17/07 1211512006

TBD • To Be Determined

NA - Not Anticipated
Planned DUE DATES are based on SMP Durations unless noled.

Red text Indicates not completed - dates show minimum 3-month projection
Yelow shading denoles item needs attenlfon
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N0lF5 AND BEffBENCfS

1. PLAH PRODUCED BY LOWS FEDERICI AND ASSOQATES.

2. \'ERnCAl DAT1.JW • NGVD 1919. SEE PLAN PROVIDED BY CLIENT ENTIllED -BUILDING 179
R£MED1AL INVESllCAllON AGURE 2 EXISTlNO CONDI11ONS PLAN. DATED 12/3/99. BY THE
NAVAL UNDERSEA WARFARE CENTER DIVISION. PUBUSHED BY lRC. 12/99

3. BENCH ..ARK pROVIDED BY aJENT. SE CORNER 0 W5.. ~IBED X MARK TOP SE CORH£R
SLAB ABO\'E BURIED OIL WATER SEPARATOR. Eu:V • 57 55, NGW'29. AS OESCRIBED ABO~

4. HORIZONTAL DATUM - HAD 1983.

5. TO CONYERT TO NAVY WEAN LOW WA'TCR DAlUW, ADD 1 ao FEET TO New '29 ELEVAlION5.

6 TOPOGRAPHY WAS PRODUCED BY OIOfTAL PK010GRAMMETRlC I.IElliOOS FROW AERIAL
PHOTOGRAPHY CONOUC'TEO APRIL 25. 199B CHANCES TO Q)RRENT CONomONS
CAN BE EXPECltD

BASE MAP

o ><GETATIllH BOUNDARY

GllAPHtC SCA1Z

O' 150" 300'
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FIGURE 1-2
NUSC DISPOSAL AREA

MIDDLETOWN, RHODE ISLAND
DRAWN BY':
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